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CCR No. 97-0400A Logged Date 3/25/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ]| |Affected Release B Change Class ||

Title (description) Delete MSS L4 Requirements Specific to NOLAN

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
Baseline
Problem

Requirement and/or link modifications are needed for BO validation; compliance to release B TAM(s) and/or DID 304
rejection letter comments; and/or Release B re-plan release allocations to BO or B1.

Proposed Solution

Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable
attribute values use: “unverified® for acceptance and system verification status (RbRS);
‘unverified’ for verification status (L4s); and = approved = for L4 status. Data reflects RTM 14
March 1997 baseline.

The change of NOLAN to EBnet causes several L4 to be invalid. Additionally, efforts are underway
to update the ICD requirements which involve the deletion of NI-0460, NI-0470, and NI-0480. This
would leave MSS L4s orphaned.

Rev. A - Notation in Reference Table that RbRs are left childless.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [7] Subcontract [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mark Alabastro (signed) Mark Alabastro 03/28/97
Signature Date
Office Sys. Eng. Office Manager (signed) Edward J. Nicosia 03/28/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 03/31/97
Signature Date
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